
ASO Phase 1 Completion and Deferred Items

Public-safe record of what Phase 1 completed, what was deferred, and which architecture boundaries remain protected.

GitHub path: docs/decisions/ASO_Phase1_Completion_and_Deferred_Items.md

Version 1.1 - public customer-ready split package - refined for readability and GitHub publishing

Safety note: this public reference pack must not contain tenant IDs, credentials, secrets, real customer data, private endpoints, or connection strings.

Phase 1 completion and deferred-items register

This document records the completed Phase 1 foundation and the items intentionally deferred because they either do not exist in the trial or require real endpoints, app registrations, or later-phase architecture.

Phase 1 completed foundation

Area	Result
Main build environment	Phoenicarix-Sales
Customer Insights trial dependency	Phoenicarix-CI
Default environment	Not used for ASO build
Publisher	Agentic Sales Orchestrator; prefix aso
Solutions	ASO.Core, ASO.Automation, ASO.Operations
Environment variables	16 ASO variables in ASO.Automation with exact schema contract
Connection references created	Dataverse, Teams Alerts, Outlook Internal Notification
Boundary preserved	No HubSpot, no direct SAP, no Outlook/Power Automate lifecycle sends, no ERP submit active

Deferred items

Item	Status	Reason	When to create
SIT/UAT/Pre-Prod/Prod	Not applicable for trial MVP	MVP is public demo/trial and not production-intended.	Only if the project becomes a production programme.
ASO Approvals Connection Reference	Deferred	Approvals connector unavailable in current trial picker.	When connector appears or approval flow is built.
ASO Foundry HTTP Entra Connection Reference	Deferred	No real Foundry orchestrator endpoint or Entra App ID URI yet.	Foundry/API phase.
ASO APIM HTTP Entra Connection Reference	Deferred	No real APIM/SAP wrapper endpoint or Entra App ID URI yet.	SAP/APIM phase.
Customer Insights journeys	Not started	Separate Customer Insights trial dependency; later communication plane phase.	Phase 4.
SAP wrapper/APIM	Not started	SAP must only be accessed through APIM + Functions.	Phase 5.
Power Automate orchestration flows	Not started	Need schema, choices, and contracts first.	Phase 8.
HubSpot	Not started	HubSpot must be implemented last.	Phase 11.

Immediate remediation rule

If the environment variables were created with incorrect schema names and no flows or integrations depend on them yet, recreate them now. After dependencies exist, schema change becomes controlled change management.

Incorrect / old variable	Required schema name	Reason
aso_APIMBaseURL	aso_ApimBaseUrl	Acronym casing standard.
aso_CustomerInsightsComplianceProfile	aso_ComplianceProfileName	Must match Phase 1 contract.
aso_FeatureFlagERPSubmit	aso_FeatureFlagErpSubmit	Acronym casing standard.
aso_FeatureFlagSAPReads	aso_FeatureFlagSapReads	Acronym casing standard.
aso_FoundryAPIAudience	aso_FoundryApiAudience	Acronym casing standard.
aso_FoundryOrchestratorURL	aso_FoundryOrchestratorUrl	URL becomes Url in env variable schema.
aso_SAPWrapperVersion	aso_SapWrapperVersion	SAP becomes Sap in env variable schema.

Approval gates

Gate	Approver	Approval question
Naming gate	Solution Architect + CRM Architect	Do component names and schema names follow the standard exactly?
Schema gate	CRM Architect + Security Architect	Are data types, security, keys, and duplicate detection approved?
Communication gate	Marketing Ops + Compliance	Are consent, compliance profile, preference center, and journey controls valid?
SAP gate	Integration Architect + Security Architect	Is all SAP access through APIM/Functions with idempotency and telemetry?
AI gate	AI Architect + Solution Architect	Do agents follow responsibility boundaries and evaluation standards?
Release gate	Platform Owner + Stream Leads	Are tests, runbooks, monitoring, rollback, and approvals complete?